COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2003

ESTI MATE SUMVARY 08: 53: 47
CONTI D C14436 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14436-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 20 WORK DAYS
Cherryval e Bridge Guardrail PERCENT TIME: 100. 00 ORI G TI ME ALLOW 20 WORK DAYS
PROJIECT NO. C 0361-073
Cherryval e Bridge Guardrail
NAVE OF ROAD: 36
PROQJIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ADARAND CONSTRUCTORS | NCORPORATED PAY PERI OD ENDI NG 08/ 01/ 2003 DATE TI ME STARTED 07/07/2003
2720 E. Las Vegas St., Ste. 200 DATE LET 04/ 17/ 2003 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2003 DATE TI ME SToPPED 08/ 01/2003
DATE CONTRACT EXECUTED  05/21/2003 DATE ACCEPTED 08/ 01/ 2003
Col orado Springs CO 80906 719/ 390- 4000 DATE NOTI CE TO PROCEED 07/ 07/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 39, 058. 75 PARTI Cl PATI NG $ 200. 00 $ 200. 00
AWARD PRQJECT AMI:  $ 33, 049. 40 NON- PARTI Cl PATI NG 36,297.75 36,297.75
PERCENT COMPLETE: 93. 44% TOTAL EARNI NGS 36, 497. 75 36,497.75
FUNDS AVAI LABLE: $ 2,561.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 36, 497. 75 36, 497. 75
TOTAL CLAI VB $ 0. 00 RETAI NAGE -522.72 -522.72
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 35,975. 03 35, 975. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 35, 975. 03 35, 975. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 35, 975. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14436- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: C 0361-073 ESTI MATE NO 0001 08: 53: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-01130 REMOVAL OF GUARDRAI L TYPE 3 225.000 0. 000
LF 225.000 1,023. 75
4.55000 225. 000 1,023.75
0010 202-01300 REMOVAL COF END ANCHORAGE 4.000 0. 000
EACH 4.000 700. 00
175. 00000 4.000 700. 00
0015 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 200. 000 0. 000
LF 200. 000 2,680.00
13. 40000 200. 000 2, 680. 00
0020 606-00705 GUARDRAI L TYPE 7 ( SPECI AL) 50. 000 0. 000
LF 50. 000 12, 325.00
246.50000 50. 000 12,325.00
0025 606-01340 END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 2.000 700. 00
350. 00000 2.000 700. 00
0030 606-01370 TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 2.000 1, 680. 00
840. 00000 2.000 1, 680. 00
0035 606-01380 TRANSI TI ON TYPE 3H 2.000 0. 000
EACH 2.000 800. 00
400. 00000 2.000 800. 00
0040 606-02001 *END ANCHORAGE ( SLOTTED RAI L TERM NAL) 2.000 0. 000
EACH 2.000 2, 480. 00
1, 240. 00000 2.000 2,480. 00
0045 626- 00000 MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 1, 650. 00
1, 650. 00000 1. 000 1, 650. 00
0050 630-00007 *TRAFFI C CONTROL | NSPECTI ON 13. 000 0. 000
DAY 13. 000 1, 430. 00
110. 00000 13. 000 1, 430. 00
0055 630-00012 *TRAFFI C CONTRCL MANAGEMENT 5. 000 0. 000
DAY 5. 000 1, 100. 00

220. 00000 5. 000 1, 100. 00



CONTI D C14436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 14436- Bl D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: C 0361-073 ESTI MATE NO 0001 08: 53: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4.000 0. 000
EACH 3. 600 198. 00
55. 00000 3. 600 198. 00
0065 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 18. 000 0. 000
EACH 16. 200 891. 00
55. 00000 16. 200 891. 00
0070 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 4.000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 0. 000
EACH 18. 000 990. 00
55. 00000 18. 000 990. 00
0080 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 250. 000 0. 000
LF 225.000 4,455, 00
19. 80000 225.000 4, 455. 00
0085 630-80380 *TRAFFI C CONE 50. 000 0. 000
EACH 45. 000 495. 00
11. 00000 45. 000 495. 00
0090 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 1. 800 2,700. 00
1, 500. 00000 1.800 2,700.00
0091 630-80356 FLASH ARROW PANEL (A TY) MCR LINE #1 1. 000 0. 000
EACH 0. 000 0. 00
1, 040. 00000 0. 000 0. 00
0095 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00
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CONTI D: C14436 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 14436-BI D ESTI MATE RUN 08/ 11/ 2003
PRQJECT: C 0361-073 ESTI MATE NO 0001 08: 53: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 38,858.75$ 36,297.75$ 36, 297.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0110 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
CAT 0400  CURRENT AMT $ 200.00 $ 200.00 $ 200. 00
PROQIECT TOTAL CURRENT AMI $ 39,058.75$ 36,497.75% 36, 497. 75



